




CITY OF ORANGE BEACH

TRANSPORTATION UPDATE



Canal Road Widening

William Silvers Pkwy to Orange Beach Blvd




Alabama Department of Transportation to begin additional Canal Road eastbound lane construction in 2018. Anticipated project completion spring of 2020.

Canal Road By-Pass




Canal Road Widening

Orange Beach Blvd to Wilson Blvd




Canal Road to be widened to 3 lanes from Orange Beach Boulevard to Wilson Boulevard. Anticipated completion possibly in year 2019 but could be 2020.


ALDOT Gulf Intracoastal Waterway Bridge



Alabama Department of Transportation to construct a bridge over the Gulf Intracoastal Waterway, west of the Foley Beach Express. ALDOT anticipates completion in year 2020.



Wolf Bay Bridge



Orange Beach City Council passed 2% lodging tax increase to fund construction of the Wolf Bay Bridge, Southern Evacuation Parkway and other infrastructure projects.

Beginning environmental studies, permitting and conceptual design in year 2018.



BKI
BURK-KLEINPETER, INC.
PRINCIPAL ARCHITECTS PLANNERS ENVIRONMENTAL SCIENTISTS
WWW.BKIUSA.COM






BKI
BURK-KLEINPETER, INC.
ENGINEERS, ARCHITECTS, PLANNERS, ENVIRONMENTAL SCIENTISTS
WWW.BKPI.COM



Foley Beach Express

Foley Beach Express toll booth expansion and bridge repurposed to allow for three lanes with a center reversible lane.

Anticipated completion in year 2018.



Powerline Road - North


Orange Beach to construct roadway on northerly ½ mile section of Powerline Road, providing alternative access to Orange Beach Sportsplex and new public school.

Anticipated completion 2019.



Phase II Perdido Beach Blvd Median Project

Alabama Department of Transportation to construct Phase II of Perdido Beach Boulevard Median Enhancement Project from westerly Loop Road to the Romar Beach Access. Anticipated completion in year 2018.





CITY OF ORANGE BEACH ALABAMA

www.orangebeachal.gov

